CLICKUP · DELIVERY COMMAND

Catch Halden Freight *before it slips*.

Demo script for approval · 5 acts · about 4:41

Audience: ClickUp delivery leadership: delivery director, implementation leads, resource managers and the VP of customer success (mixed) · Narration: US English, female voice · October 23, 2026

See the portfolio, *find the risk*.

The delivery director spots Halden Freight at risk and opens it.

TIME	SCENE	ON SCREEN	NARRATION	COVERS
0:07	**Portfolio** Delivery director	Point out the On track, At risk and Off track tiles Point out the AI-written risk card for Halden Freight Point out RSK-1183 in the likelihood 4 by impact 4 cell Add the Region Europe and Health At risk chips to the project table Point out the Jira sync failed note	Monday morning. Ines Moreau, the delivery director, opens Portfolio: 14 on track, 4 at risk, up one, and 2 off track, up one, since last week. A risk card, marked AI-written, flags Halden Freight with high confidence and shows its evidence. On the risk grid, the migration risk sits at likelihood 4 and impact 4, and the trend has fallen to 70 percent on track. She filters to Europe and At risk: 2 of 20 projects. A note says the Jira sync has failed since 06:40.	A1 A8 A10 A16 A22 A23 A24 A25 A26 A49 A66 A67 A70 A73 A78 A79 A80 A81 A82 A83 A85 A90 A96 A100 A101 A106
0:38	**Project overview** Implementation lead	Click Open project on the risk card Point out the Migration column's over-limit warning Open the Validate pilot batch card menu and choose Move to stage, Training The task detail opens beside the board	She opens Halden Freight. The seven-stage path stands at Migration, with go-live on November 27, 512 of 640 budget hours used, 5 open RAID items, and Migration plan v2 due on October 28. The Migration column holds 16 tasks against a 15 task limit, and says so. Mira Castell, the lead, moves Validate pilot batch on to Training from the card's menu, the keyboard path. The move is recorded, and the task detail opens beside the board.	A6 A15 A28 A29 A34 A71 A99

Staff the work, *change the plan with approval*.

A booking that would overload a consultant is refused; a scope change routes to the right approvers.

TIME	SCENE	ON SCREEN	NARRATION	COVERS
1:14	**The refusal: over capacity** Resource manager	Choose Tomas Brandt, Halden Freight, weeks Nov 2 and Nov 9, 8 hours, then Book Point out the Over capacity refusal naming who, which weeks and by how much Open Skills, filter to Data migration, then book Lena Vogt	As resource manager, she books Tomas Brandt onto Halden Freight for 8 hours a week in the weeks of November 2 and November 9, from a form, with no dragging. The app refuses before anything is saved. Over capacity: Tomas would be at 120 percent in the week of November 2, eight hours over, and 105 percent in the week of November 9, two hours over. She filters the skills matrix to data migration, finds Lena Vogt, and books her instead.	A4 A12 A17 A35 A36 A72 A91 A98 A109
1:45	**Change request** Implementation lead	Fill reason, work added, 48 hours, EUR 7,200, go-live +7 days Point out the before and after plans with the differences marked Submit; the approval path names the director, then the finance partner Approve as the director, then as the finance partner	To protect the date, Mira raises a change request: a third migration batch, 48 extra hours, 7,200 euros of cost, and 7 days to the go-live. Before submitting, she sees the plan before and after, side by side, with the differences marked. At 40 hours or more, it routes to Ines Moreau, the delivery director, then Raj Patel, the finance partner. Both approve, and Halden Freight's go-live moves to December 4.	A33 A40 A41 A42 A43

The customer signs off, *in their own language*.

The sponsor sees only her project, in German, and signs off.

TIME	SCENE	ON SCREEN	NARRATION	COVERS
2:17	**Customer portal** Customer sponsor	Switch the portal to Deutsch Point out the German date format Open Freigaben and click Freigeben on Migration plan v2	Now the customer's side. Katrin Albers, Halden Freight's sponsor, opens the portal in German. She sees only her own project: stage, milestones, sessions, open actions and shared documents, with no internal health score, and dates written the German way, like 28.10.2026. Under Freigaben, she signs off Migration plan v2. The sign-off records who approved and when, and lands in the project's activity feed.	A5 A13 A19 A50 A51 A55 A68 A74 A77 A84 A97 A110

Read the week, *draft the report with AI*.

The VP reads the Monday summary; the lead drafts and publishes a status report with Delivery Copilot.

TIME	SCENE	ON SCREEN	NARRATION	COVERS
2:49	**Weekly summary** VP of customer success	Point out Projects at risk, 6, +2 shown as bad Point out the contract value bridge Scroll to the five projects and the Monday email sample	Every Monday, the VP of customer success reads one page. Six headline numbers show their change from last week, coloured by whether it is good or bad for the business: 6 projects at risk, 2 more than last week, shown as bad. The contract value bridge runs from 4.05 million at the start to 4.21 million at the end, in US dollars. Below sit the 5 projects that changed most, each with its reason, and a sample of the 08:00 Monday email for each region, shown here, not sent. In this demo, the summary is a seeded weekly snapshot.	A20 A56 A57 A58 A59 A111
3:26	**Delivery Copilot and the status report** Implementation lead	Click the suggested question: Which Europe projects go live in November and are at risk? Click: Draft this week's status report for Halden Freight Put the draft in the report editor, edit one line, click Publish	Back on Halden Freight, Mira opens Delivery Copilot, a read-only AI agent, with 3 suggested questions. She asks which Europe projects go live in November and are at risk. The panel shows the step it is working on, then answers Halden Freight, with a link to the project. Then she asks for this week's status report. The AI-written draft cites the late migration tasks, the migration risk, and 512 of 640 budget hours. She brings it into the report, edits one line and publishes, well inside the 10 minute target.	A2 A3 A7 A9 A21 A44 A45 A46 A88 A89 A107 A108

Under the hood: *rules and an agent you can read*.

The capacity rule on the automation canvas, and the Copilot's set-up in the agent builder.

TIME	SCENE	ON SCREEN	NARRATION	COVERS
4:05	**Book consultant on the canvas** UnifyApps	Open ClickUp DC · Book consultant on the automation canvas; point out its steps	Under the hood, the refusal came from one automation, Book consultant. On its canvas, it reads the consultant, the project and every booking, adds the new hours week by week against weekly capacity, and refuses any week over 100 percent without writing anything.	
4:23	**Delivery Copilot in the agent builder** UnifyApps	Open ClickUp Delivery Copilot in the agent builder; point out instructions and tools	The Copilot is set up in the agent builder: plain instructions, one tool that reads delivery data, and a chart tool. It has no tool that writes, so it drafts and explains, and people decide and publish.	

COVERAGE

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A1	Portfolio	Delivery Command is one application where the team plans, staffs and reports on every implementation, where customers follow and sign off their…	Rail › Portfolio	a1	script
A8	Portfolio	Brand colour: none supplied. Take it from the live site clickup.com.	Rail › Portfolio	a1	script
A10	Portfolio	Customer logos: shown as circles on project cards and in the portal.	Rail › Portfolio	a1	script
A16	Portfolio	Delivery director | Runs the portfolio for one region | Spot projects at risk, rebalance staff, approve scope changes | Desktop and laptop,…	Rail › Portfolio	a1	script
A22	Portfolio	List every project with customer, region, stage, go-live date, health, lead, seats and contract value. Users search and filter by region, stage,…	Rail › Portfolio	a1	script
A23	Portfolio	Show portfolio health as counts of On track, At risk and Off track, with the change since last week.	Rail › Portfolio	a1	script
A24	Portfolio	Place each open risk on a grid of likelihood against impact, so leaders see which risks matter most. Choosing a cell lists its risks.	Rail › Portfolio	a1	script
A25	Portfolio	Show every go-live date in the next 90 days on a timeline, grouped by region, with slipped dates marked.	Rail › Portfolio	a1	script
A26	Portfolio	Show how the share of projects on track has moved over the last 12 weeks.	Rail › Portfolio	a1	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A49	Portfolio	Risk prediction: the assistant flags projects likely to miss go-live, with a confidence level and the evidence for each flag, such as migration…	Rail › Portfolio	a1	script
A66	Portfolio	Sign-in, forgot password, reset password | Everyone | First | None	Rail › Portfolio	a1	script
A67	Portfolio	Internal users navigate with a left menu: Portfolio, Projects, Resourcing, Timesheets, Changes, Admin. The top bar shows the current project or…	Rail › Portfolio	a1	script
A70	Portfolio	Active projects | 180 to 300 | Portfolio list needs paging, search and filters	Rail › Portfolio	a1	script
A73	Portfolio	Open risks across the portfolio | about 400 | Grid of likelihood against impact, with drill-down	Rail › Portfolio	a1	script
A78	Portfolio	Good or finished | On track, Signed off, Approved, Live	Rail › Portfolio	a1	script
A79	Portfolio	Needs attention | At risk, Awaiting sign-off, Over capacity, Pending approval	Rail › Portfolio	a1	script
A80	Portfolio	Problem | Off track, Blocked, Rejected, Sync failed	Rail › Portfolio	a1	script
A81	Portfolio	Neutral | Not started, Draft, Scheduled, Hypercare	Rail › Portfolio	a1	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A82	Portfolio	Sample customers (all invented): Halden Freight | Logistics | Europe | 4,800 | Migration; Corvia Health | Healthcare | North America | 12,000 |…	Rail › Portfolio	a1	script
A83	Portfolio	Project IDs look like IMP-2611, change requests like CR-0457, risks like RSK-1183.	Rail › Portfolio	a1	script
A85	Portfolio	Money shows in the contract currency (USD, EUR or JPY).	Rail › Portfolio	a1	script
A90	Portfolio	An integration has failed | Which one, since when, and what is affected	Rail › Portfolio	a1	script
A96	Portfolio	Data is out of date | When it was last updated	Rail › Portfolio	a1	script
A100	Portfolio	Meaning never depends on colour alone: every status shows an icon and a word.	Rail › Portfolio	a1	script
A101	Portfolio	Screens meet WCAG 2.2 AA in both light and dark appearance.	Rail › Portfolio	a1	script
A106	Portfolio	The first release does not include the following, and the application must not suggest otherwise: Billing, invoicing or revenue recognition.…	Rail › Portfolio	a1	script
A6	Project overview	Each project follows the same seven stages: Kickoff, Discovery, Configuration, Migration, Training, Go-live and Hypercare.	Portfolio › Project table › Halden Freight	a2	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A15	Project overview	Implementation lead | Owns 8 to 12 customer projects | Plan stages and tasks, manage risks, raise scope changes, publish weekly status | Desktop,…	Portfolio › Project table › Halden Freight	a2	script
A28	Project overview	A project overview shows the stage the project is in, the seven stages as a progress path, days to go-live, budget hours used against planned,…	Portfolio › Project table › Halden Freight	a2	script
A29	Project overview	Tasks can be viewed as a list or as a board with one column per stage. A column shows a warning when it holds more than its limit (default 15).…	Portfolio › Project table › Halden Freight	a2	script
A34	Project overview	Task detail opens beside the list so the user keeps their place. It shows description, assignee, dates, time logged, comments and attachments.	Portfolio › Project table › Halden Freight	a2	script
A71	Project overview	Tasks per project | 150 to 1,200 | Board and timeline must stay readable	Portfolio › Project table › Halden Freight	a2	script
A99	Project overview	All drag actions also work from the keyboard. Controls are at least 24 px on desktop and larger on the phone.	Portfolio › Project table › Halden Freight	a2	script
A4	Resourcing	Balanced staffing: no consultant is booked above 100% for more than one week in a quarter.	Rail › Resourcing › Book consultant form	b1	script
A12	Resourcing	Tone: clear, calm and direct. Errors say what happened and what to do next. No jokes or exclamation marks in the product.	Rail › Resourcing › Book consultant form	b1	script
A17	Resourcing	Resource manager | Books consultants onto projects | See who is free, book people by skill, approve timesheets | Desktop, dense grids, long sessions	Rail › Resourcing › Book consultant form	b1	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A35	Resourcing	Show every consultant against the next 12 weeks with the percentage they are booked each week. Over 100% is flagged.	Rail › Resourcing › Book consultant form	b1	script
A36	Resourcing	Book a consultant onto a project by choosing person, project, weeks and hours. Booking works without dragging.	Rail › Resourcing › Book consultant form	b1	script
A72	Resourcing	Consultants and leads | about 72 | Resourcing grid is people against 12 weeks	Rail › Resourcing › Book consultant form	b1	script
A91	Resourcing	A booking takes someone over capacity | Who, which weeks and by how much, before saving	Rail › Resourcing › Book consultant form	b1	script
A98	Resourcing	Times show the user's time zone. Weeks start on Monday in Europe and Japan and on Sunday in North America.	Rail › Resourcing › Book consultant form	b1	script
A109	Resourcing	Consultant weeks booked above 100% per quarter | No more than 1 per consultant	Rail › Resourcing › Book consultant form	b1	script
A33	Change request	An activity feed shows who changed what and when on the project.	Halden Freight › Raise change request	b2	script
A40	Change request	An implementation lead raises a change request with the reason, the work added or removed, and the effect on hours, cost and go-live date.	Halden Freight › Raise change request	b2	script
A41	Change request	Before submitting, the lead sees the plan before and after the change side by side, with the differences marked.	Halden Freight › Raise change request	b2	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A42	Change request	Changes under 40 hours need the delivery director's approval. Changes of 40 hours or more also need the finance partner, in that order. The…	Halden Freight › Raise change request	b2	script
A43	Change request	Rejecting a change request requires a written reason. Approved changes update the plan and are recorded in the activity feed.	Halden Freight › Raise change request	b2	script
A5	Customer portal	Faster customer sign-off: customers approve deliverables in the portal within two working days.	Customer portal › Deutsch › Freigaben	c1	script
A13	Customer portal	Feel: the internal workspace is a daily working tool and should stay dense and quiet. The customer portal and the executive summary are also shown…	Customer portal › Deutsch › Freigaben	c1	script
A19	Customer portal	Customer project sponsor | External user at a customer | Follow progress, sign off deliverables, book training, upload files | Desktop,…	Customer portal › Deutsch › Freigaben	c1	script
A50	Customer portal	Customer sponsors sign in to see only their own project: stage, milestones, upcoming sessions, open actions for their team and the documents…	Customer portal › Deutsch › Freigaben	c1	script
A51	Customer portal	Sponsors sign off a stage deliverable or request changes with a comment. A sign-off records who approved and when.	Customer portal › Deutsch › Freigaben	c1	script
A55	Customer portal	The portal is available in English, German and Japanese.	Customer portal › Deutsch › Freigaben	c1	script
A68	Customer portal	Customers get a shorter top menu: Home, Sign-offs, Sessions, Files, Checklist.	Customer portal › Deutsch › Freigaben	c1	script

COVERAGE (CONTINUED)

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A74	Customer portal	Customer users | about 900 | Portal must be simple for occasional users	Customer portal › Deutsch › Freigaben	c1	script
A77	Customer portal	Languages | English, German, Japanese | Text can grow by 30% in German	Customer portal › Deutsch › Freigaben	c1	script
A84	Customer portal	Dates show in the user's format (17 Oct 2026, 17.10.2026, 2026 年 10 月 17 日).	Customer portal › Deutsch › Freigaben	c1	script
A97	Customer portal	The internal workspace is in English. The customer portal is in English, German and Japanese.	Customer portal › Deutsch › Freigaben	c1	script
A110	Customer portal	Customer sign-off time | 2 working days or less	Customer portal › Deutsch › Freigaben	c1	script
A20	Weekly summary	VP of customer success | Executive owner | Read headline numbers and what changed, every Monday | Laptop and tablet, about 10 minutes a week	Portfolio › Weekly summary	d1	script
A56	Weekly summary	A weekly summary shows six headline numbers with their change from last week: active projects, go-lives this month, projects at risk, average days…	Portfolio › Weekly summary	d1	script
A57	Weekly summary	Show how contract value awaiting go-live moved from last month to this month, split into new projects, go-lives completed, slipped dates and…	Portfolio › Weekly summary	d1	script
A58	Weekly summary	List the five projects that changed most this week, with the reason for each.	Portfolio › Weekly summary	d1	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A59	Weekly summary	The summary is also sent as an email every Monday at 08:00 in each region's time zone.	Portfolio › Weekly summary	d1	script
A111	Weekly summary	Executive time to read the weekly summary | 10 minutes or less	Portfolio › Weekly summary	d1	script
A2	Delivery Copilot and status report	Earlier warning: a project at risk of missing its go-live date is flagged at least three weeks before the date, on average.	Halden Freight › Copilot panel › Draft status report	d2	script
A3	Delivery Copilot and status report	Less reporting effort: weekly status reports take a consultant under 10 minutes instead of about an hour.	Halden Freight › Copilot panel › Draft status report	d2	script
A7	Delivery Copilot and status report	Most delays come from three causes: data migration taking longer than planned, the customer not signing off a stage on time, and consultants being…	Halden Freight › Copilot panel › Draft status report	d2	script
A9	Delivery Copilot and status report	Logo: no file supplied. Fetch the official logo. It appears on the sign-in page, the expanded and collapsed left menu, the browser tab icon, the…	Halden Freight › Copilot panel › Draft status report	d2	script
A21	Delivery Copilot and status report	Delivery Copilot is an AI assistant available from every internal screen. It has the tools listed below. Anything it writes is labelled as AI-written.	Halden Freight › Copilot panel › Draft status report	d2	script
A44	Delivery Copilot and status report	Users ask questions in plain language, for example "Which Japan projects go live in November and are at risk?" The assistant opens with three…	Halden Freight › Copilot panel › Draft status report	d2	script
A45	Delivery Copilot and status report	Chart tool: the assistant can answer with a chart, such as hours by stage or go-lives by month. Charts use the application's colours and show units.	Halden Freight › Copilot panel › Draft status report	d2	script

Every must-show feature, *and where it appears*.

ID	SCREEN	FEATURE	HOW TO GET THERE	SCENES	SHOWN IN
A46	Delivery Copilot and status report	Status report tool: the assistant drafts the weekly status report for a project from its tasks, risks and time entries. The lead edits and…	Halden Freight › Copilot panel › Draft status report	d2	script
A88	Delivery Copilot and status report	Copilot is still working | Which stage it is on	Halden Freight › Copilot panel › Draft status report	d2	script
A89	Delivery Copilot and status report	Copilot cannot answer | Why, and what to try instead	Halden Freight › Copilot panel › Draft status report	d2	script
A107	Delivery Copilot and status report	Average warning before a missed go-live | 21 days or more	Halden Freight › Copilot panel › Draft status report	d2	script
A108	Delivery Copilot and status report	Time to produce a weekly status report | Under 10 minutes	Halden Freight › Copilot panel › Draft status report	d2	script